COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2014

ESTI MATE SUMVARY 08: 28: 31
CONTI D: C19083R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19083R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TIME ALLOW 150 WORK DAYS
|- 70 GUARDRAI L UPGRADES PERCENT TIME:  35.00 ORI G TIME ALLON 150 WORK DAYS
PRQIECT NO SHEO70A- 013
|- 70 GUARDRAI L UPGRADES
NAVE OF ROAD: 070A
PRQIECT OOUNTI ES: MVESA GARFI ELD
EAGLE
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 06/ 21/ 2014 DATE TI ME STARTED 01/28/2014
4850 CGEl GER BLVD DATE LET 10/ 31/ 2013 DATE WORK BEGAN 01/ 28/ 2014
DATE AWARDED 11/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 02/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 DATE NOTI CE TO PROCEED 01/ 28/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,250, 597.35 PARTICl PATI NG $ 744,482.91 $ 208, 807. 28
AWARD PRQIECT AMT: $ 1,276, 700. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 53% TOTAL EARNI NGS 744, 482. 91 208, 807. 28
FUNDS AVAI LABLE: $ 506, 114. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 744, 482. 91 208, 807. 28
TOTAL CLAI MS: $ 0.00 RETAI NAGE -19,150.51 -4,978. 34
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 725, 332. 40 203, 828. 94
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 725, 332. 40 203, 828. 94
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s 203,828.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19083R-BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0004 08: 28: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01130 Renoval of CQuardrail Type 3 21, 221. 000 10, 576. 000
LF 3, 901. 000 4,876. 25
1. 25000 14, 477. 000 18, 096. 25
0010 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0015 202- 01300 Renoval of End Anchorage 125. 000 38. 000
EACH 39. 000 7, 800. 00
200. 00000 77.000 15, 400. 00
0020 203- 01597 Pot hol i ng 20. 000 4.000
HOUR 4.000 400. 00
100. 00000 8. 000 800. 00
0025 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0030 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0.00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0045 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 24, 574. 000 11, 825. 000
LF 4,751. 000 88, 606. 15
18. 65000 16, 576. 000 309, 142. 40
0050 606- 00755 Concrete G are Screen (Precast Type 7) 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0055 606- 01340 End Anchorage Type 3D 14. 000 4.000
EACH 2.000 1, 800. 00

900. 00000 6. 000 5, 400. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19083R-BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0004 08: 28: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606- 01370 Transition Type 3G 9. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2. 000 3, 000. 00
0065 606- 01380 Transition Type 3H 6. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
0070 606- 01395 Transition Type 3L 8. 000 2.000
EACH 6. 000 6, 000. 00
1, 000. 00000 8. 000 8, 000. 00
0075 606- 01460 Medi an Ter ni nal 46. 000 21.000
EACH 7.000 24, 990. 00
3, 570. 00000 28. 000 99, 960. 00
0080 606-02003 End Anchorage (Nonfl ared) 4. 000 3. 000
EACH 0. 000 0. 00
2, 320. 00000 3. 000 6, 960. 00
0085 606- 02005 End Anchorage (Fl ared) 28. 000 7.000
EACH 12. 000 24, 000. 00
2, 000. 00000 19. 000 38, 000. 00
0090 606-20013 *Tensi oned Cable Barrier (TL-3) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0095 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 4.000
EACH 0. 000 0. 00
2,412. 00000 4.000 9, 648. 00
0100 626- 00000 *Mobi | i zati on 1. 000 0.285
LS 0.190 42,180. 00
222, 000. 00000 0. 475 105, 450. 00
0105 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
5, 500. 00000 0. 500 2, 750. 00
0110 630- 00007 *Traffic Control Inspection 5. 000 5. 000
DAY 0. 000 0. 00

200. 00000 5. 000 1, 000. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19083R-BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0004 08: 28: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Managenent 150. 000 33. 000
DAY 12. 000 3, 600. 00
300. 00000 45. 000 13, 500. 00
0120 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 4. 000
EACH 0. 000 0. 00
12. 50000 4. 000 50. 00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 15. 500
EACH 0. 000 0. 00
12. 50000 15. 500 193. 75
0130 630-80343 *Construction Traffic Sign (Panel Size C 108. 000 13. 000
EACH 0. 000 0. 00
12. 50000 13. 000 162. 50
0135 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5,100. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 49. 000
EACH 0. 000 0. 00
15. 00000 49. 000 735. 00
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 0. 000
EACH 1. 500 18. 00
12. 00000 1. 500 18. 00
0160 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0165 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D C19083R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19083R- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: SHEQ70A- 013 ESTI MATE NO 0004 08:28: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380 *Traffic Cone 200. 000 72.500
EACH 27.500 336. 88
12. 25000 100. 000 1, 225. 00
0175 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
15. 00000 0. 000 0. 00
0180 630-85041 *Mobi | e Attenuat or 50. 000 33. 000
DAY 12. 000 4, 200. 00
350. 00000 45. 000 15, 750. 00
0185 700- 70010 F/ A M nor Contract Revisions 54, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 606- 00705 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 26. 000 26. 000
LF 0. 000 0. 00
275. 00000 26. 000 7,150. 00
0220 606-20014 Tensi oned Cable Barrier (TL-4) 3, 899. 000 3, 899. 000
LF 0. 000 0.00
18. 00000 3, 899. 000 70, 182. 00
0225 900-00014 Added Item (Lunp Sunm)/ REPAIR 12 | NCH CONCRETE PI PE 0. 000 0. 000
BROKEN DURI NG GUARDRAI L | NSTALL
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 248,597.35$% 208,807.28 % 742, 482. 90



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D C19083R
PCN: 19083R- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: SHEO70A- 013 ESTI MATE NO 0004 08:28: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00
PRQJIECT TOTAL CURRENT AMI $ 1,250,597.35$ 208,807.28 % 744, 482. 90



